

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                   |
|---------------|-----------------------------------------------------------------------------------|
| Date          | 15 February 2025                                                                  |
| Team ID       | 2                                                                                 |
| Project Name  | Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer |
| Maximum Marks | 5 Marks                                                                           |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                                        | Story Points | Priority | Team Members   |
|----------|-------------------------------|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|----------------|
| Sprint-1 | Laptop Request                | USN-1             | As an employee, I can open the IT service catalog and select a standard laptop model to order.                                                           | 2            | High     | Akshaya E      |
| Sprint-1 |                               | USN-2             | As an employee, I can fill in the request form (model, business justification, delivery location) and submit it.                                         | 3            | High     | Akshaya E      |
| Sprint-1 |                               | USN-3             | As an employee, I will receive a confirmation email once my request is submitted.                                                                        | 2            | High     | Allin Kiruba R |
| Sprint-1 | Approval                      | USN-6             | As a manager, I will automatically receive an approval request when a team member orders a laptop.                                                       | 3            | High     | Akshaya S      |
| Sprint-1 |                               | USN-7             | As a manager, I can approve or reject the request, with comments, from email or the portal.                                                              | 5            | High     | Akshaya S      |
| Sprint-1 | Flow Configuration            | USN-13            | As an administrator, I can build and maintain the laptop order flow in Flow Designer (trigger, approval, actions) without writing code.                  | 5            | High     | Akshaya L      |
| Sprint-2 | Order Tracking                | USN-4             | As an employee, I can track the status of my laptop order from the portal.                                                                               | 3            | Medium   | Akshaya E      |
| Sprint-2 |                               | USN-5             | As an employee, I will be notified when my laptop is ready or delivered.                                                                                 | 2            | Medium   | Allin Kiruba R |
| Sprint-2 | Approval                      | USN-8             | As a manager, I will receive a reminder if my approval is still pending.                                                                                 | 2            | Medium   | Akshaya S      |
| Sprint-2 | Vendor Ordering               | USN-9             | As a procurement specialist, I want an approved request to automatically create a purchase order with the vendor, so I do not have to enter it manually. | 5            | High     | Akshaya L      |
| Sprint-2 |                               | USN-10            | As a procurement specialist, I can view the vendor order number and expected delivery date on the request record.                                        | 3            | Medium   | Akshaya L      |
| Sprint-2 | Fulfilment & Asset Update     | USN-11            | As a fulfilment technician, I will receive a task to prepare and deliver the laptop once it arrives.                                                     | 5            | High     | Akshaya L      |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                 | Story Points | Priority | Team Members   |
|----------|-------------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------|--------------|----------|----------------|
| Sprint-3 | Fulfilment & Asset Update     | USN-12            | As an asset manager, I want the asset record to be created or updated automatically and assigned to the employee. | 5            | High     | Allin Kiruba R |
| Sprint-3 | Flow Configuration            | USN-14            | As an administrator, I can manage the standard laptop models, prices and approval rules in the catalog.           | 5            | Medium   | Akshaya E      |
| Sprint-3 | Monitoring & Reports          | USN-15            | As an administrator, I will be notified when a flow execution fails.                                              | 5            | Medium   | Allin Kiruba R |
| Sprint-3 |                               | USN-16            | As an administrator, I can view a dashboard of laptop order volumes and turnaround times.                         | 5            | Low      | Akshaya S      |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 20                 | 6 Days   | 17 Feb 2025       | 22 Feb 2025               |                                                 |                              |
| Sprint-2 | 20                 | 6 Days   | 24 Feb 2025       | 01 Mar 2025               |                                                 |                              |
| Sprint-3 | 20                 | 6 Days   | 03 Mar 2025       | 08 Mar 2025               |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |


#### Velocity:

We have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \text{velocity} / \text{sprint duration} = 20 / 6 = 3.33 \text{ story points per day}$$

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

### Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>